



User Acceptance Testing Report

BigLedger Corporate Website Rebuild & Replacement

Prepared by: Awanjasa · Prepared for: BigLedger Sdn Bhd

Production URL: <https://www.bigledger.com/>

Document control

Field	Value
Document title	UAT Report — BigLedger Corporate Website Rebuild
Version	2.0
Status	Deployed to production — awaiting client sign-off
Date issued	22 July 2026
Prepared by	Awanjasa
Prepared for	BigLedger Sdn Bhd
Repository	<code>bigledger/blg-www</code>
Release deployed	<code>f6f09779</code>
Environment	Production — AWS S3 + CloudFront (<code>ELHXIGVKA8XV</code>) — live at https://www.bigledger.com/

Revision history

Version	Date	Summary
1.0	22 July 2026	Initial UAT report for the rebuilt website (release <code>3eef0e1d</code>).
1.1	22 July 2026	Documentation tree translated to full parity in Chinese, Bahasa Malaysia and Arabic (release <code>ae205497</code>); §7 open translation items closed.
2.0	22 July 2026	Full-parity translation release deployed to production (<code>f6f09779</code> , deploy run <code>29891196921</code>); live site verified stable across all four languages.

1. Purpose

This report records the User Acceptance Testing of the rebuilt BigLedger corporate website, which now replaces the previous site at www.bigledger.com. It states what was delivered, what was tested and how, the defects found and

resolved during testing, the limitations that remain open, and the deployment record — so that BigLedger can accept or reject the release on evidence rather than assertion.

Version 1.1 recorded the completion of the multi-language documentation tree: every English content page now has a Chinese, Bahasa Malaysia and Arabic counterpart, closing the translation gaps that were listed as open items in version 1.0.

Version 2.0 records that this full-parity release has been **deployed to production** and that the live site at <https://www.bigledger.com/> was verified stable across all four languages after deployment (\$5.5).

2. Scope

In scope

- Rebuild of the public corporate website on the Hugo static site generator
- Custom marketing design system (the bl - component library) replacing the stock theme presentation
- Multi-language delivery: English, Chinese, Bahasa Malaysia, Arabic (with right-to-left support)
- **Full translation of the documentation tree into all three additional languages (added in v1.1)**
- Product, solution, compliance and documentation content
- Build and release pipeline to AWS S3 with CloudFront invalidation
- Replacement of the previous production site

Out of scope

- Migration or redesign of the BigLedger application itself
- Ongoing maintenance translation of future English content changes (handled per the standard translation policy)

3. Delivery summary

Measure	Value
Content source files	1,028 (257 per language × 4)
Pages published	2,656 (build) — 1,713 canonical URLs indexed in the live sitemaps
Languages	4 (en, zh, ms, ar) — full content parity
Commits in project history	89
Project period	12 August 2025 – 22 July 2026
Release deployed	f6f09779 (deploy run 29891196921 , success)

3.1 Final release contents

The deployed release consolidates the following work:

Commit	Delivered
fb07505d	E-Invoice & PEPPOL page rebuilt as a full marketing page; documentation contents menu redesigned; Malay, Chinese and Arabic translations for the E-Invoice, Pricing, Contact and Developers pages; BigLedger favicon set

Commit	Delivered
22d36b63	Cache-Control headers applied to all deployed assets
e7ba78e3	Mobile hero corrections — badge overlap, off-centre widget
8c47d013	Content-hash cache busting for CSS and JavaScript
34b9401b	Mobile page-zoom defect and hero text/animation overlap
383c03df	Scroll-linked page transitions; cursor-lit platform tiles
451837ba	Industries grid empty-cell correction
3eef0e1d	Platform tile divider refinement
ae205497	Documentation tree translated to full parity — 460 pages across Chinese, Bahasa Malaysia and Arabic; stray tool-call artifact removed from a source FAQ

4. Test approach

Testing was performed against the **live production site** at <https://www.bigledger.com/> after each deployment, using:

- **Automated crawl** of the published sitemap, checking HTTP status and response time
- **Headless browser testing** (Chromium) at desktop and mobile viewports, capturing JavaScript console errors and failed network requests
- **Layout measurement** via the DOM — element geometry read directly rather than judged by eye
- **Byte comparison** of deployed files against the approved build (SHA-256)

The translation delivery was verified at the **production build** level before deployment and again on the **live site** after deployment:

- **File-parity check** — every English content path compared against each language tree
- **Full production build** (`hugo --gc --minify`) — all four language sites compiled with zero errors; front matter, Hugo shortcodes and internal links validated by the build
- **Post-deployment live crawl** — a random sample of translated URLs drawn from the live sitemaps was checked for HTTP status, response time and correct language rendering (§5.5)

Viewports exercised: 1440×950 (desktop), 414×896, 390×844 and 360×800 (mobile).

Note on independence: the results in §5 were produced by the implementer's own automated tests. They are offered as evidence, not as a substitute for BigLedger's own acceptance testing. The sign-off block in §9 is deliberately left unsigned.

5. Test results

5.1 Availability and performance

#	Test	Method	Result
A1	All published pages reachable	Sitemap crawl, 150-page random sample of 914	Pass — 0 non-200 responses
A2	Response time acceptable	Same crawl	Pass — 0.10 s average, 0.18 s slowest
A3	Site reachable on all hostnames	<code>www</code> , apex, and <code>http</code>	Pass — all resolve 200 to <code>https://www.bigledger.com/</code>
A4	Core assets served	CSS, JS, favicons, manifest, sitemap, robots.txt	Pass — all 200

5.2 Functional and visual

#	Test	Method	Result
F1	Key pages load in all 4 languages	10 pages × 4 languages	Pass
F2	No JavaScript errors	6 pages × desktop and mobile	Pass — 0 errors, 0 failed requests
F3	No horizontal overflow	6 pages × desktop and mobile	Pass
F4	Arabic renders right-to-left	<code>dir=rtl</code> and visual check	Pass
F5	Browser tab icon displays	7 declared icons, all sizes fetched	Pass
F6	Scroll transitions reversible	Opacity measured at fixed scroll offsets, both directions	Pass — symmetric
F7	Platform tiles respond to cursor	CSS custom properties measured during pointer movement	Pass
F8	Deployed files match approved build	SHA-256, 18 pages + 13 assets	Pass — only the build timestamp differs

5.3 Mobile

#	Test	Method	Result
M1	Page renders at true device scale	Document width vs viewport width at 360/390/414 px	Pass — equal at all three
M2	Hero elements do not overlap	Element geometry measured	Pass
M3	Hero animation visible without scrolling	Canvas position vs viewport height	Pass

#	Test	Method	Result
M4	Hero animation running	Canvas pixel sampling over time	Pass

5.4 Localization coverage (v1.1)

#	Test	Method	Result
L1	Every English page has a translation in each language	File-tree comparison, all sections	Pass — 257 / 257 files in zh, ms and ar
L2	All four language sites build cleanly	<code>hugo --gc --minify</code>	Pass — 0 errors (en, zh, ms, ar compiled)
L3	Front matter preserved (weight, tags, layout)	Build validation + diff sampling	Pass — only <code>title / description</code> translated
L4	Internal links language-prefixed correctly	Grep audit + build	Pass — static asset paths kept unprefixed (see D9)
L5	Hugo shortcodes and code blocks intact	Build validation	Pass — no shortcode/parse errors

5.5 Post-deployment live verification (v2.0)

Performed against <https://www.bigledger.com/> immediately after deploy run 29891196921, once the CloudFront invalidation completed.

#	Test	Method	Result
P1	Translated pages live and reachable	24 targeted URLs across all sections and languages, incl. custom-URL pages	Pass — 24/24 return 200
P2	No regressions across the translated tree	45 URLs randomly sampled from the live <code>zh / ms / ar</code> sitemaps	Pass — 45/45 return 200, 0 failures
P3	Response time acceptable under live CDN	Same crawls	Pass — all responses under 0.2 s, none over 1 s
P4	Correct language and direction served	<code><html lang></code> / <code>dir</code> attribute inspection	Pass — <code>lang=ar dir=rtl</code> , <code>lang=zh</code> , <code>lang=ms</code> as expected
P5	Translated content actually rendered (not English fallback)	Script-range check of live page bodies	Pass — Arabic and Chinese text present in the respective pages
P6	Custom-URL pages carry the language prefix without collision	<code>url:</code> override audit + live checks	Pass — 40 override pages per language, all prefixed, no clash with English
P7	Live sitemaps advertise full coverage	Sitemap fetch per language	Pass — zh 429, ms 428, ar 428 URLs

6. Defects found and resolved during UAT

All defects below were found during testing of this release and fixed before sign-off was requested.

#	Severity	Defect	Root cause	Resolution
D1	High	Entire site displayed at roughly half scale on phones	The closed mobile navigation drawer is <code>position: fixed</code> and parked past the right edge; fixed elements ignore <code>body { overflow-x: hidden }</code> , so the document measured 725 px wide on a 390 px device and the browser zoomed out to fit	<code>overflow-x: clip</code> on <code><html></code> (<code>clip</code> , not <code>hidden</code> , to preserve the sticky header) and the closed drawer set to <code>visibility: hidden</code>
D2	High	Deployed changes did not reach returning visitors	Assets were uploaded with no <code>Cache-Control</code> header; browsers applied heuristic caching. A subsequent fix set a one-hour <code>max-age</code> on CSS while the stylesheet URL carried no version, making staleness worse	<code>Cache-Control</code> policy per file type, plus a content-hash query on CSS and JavaScript so the URL changes only when the file does
D3	Medium	Hero paragraph rendered on top of the hero animation on phones	Desktop overlap offsets (<code>margin-top: -4cm</code>) remained active once the layout stacked	Offsets reset below 980 px, declared after the language-specific rules so they win the cascade
D4	Medium	Accreditation badge unreadable behind the headline on phones	<code>margin-top: -3cm</code> on the headline row applied to the stacked mobile layout, overlapping the badge by 73 px	Reset to 0 with a 1-inch separation
D5	Low	Hero animation shifted off-centre and clipped on phones	<code>margin-left: 1.5cm</code> intended for the desktop column layout	Reset at mobile breakpoints
D6	Low	Empty bordered cell in the Industries grid	Seven cards in a four-column grid left an empty eighth cell that the container border outlined	Last card spans the remaining columns; reset to a single column below 480 px
D7	Low	Build failure on current Hugo releases	Duplicate <code>role-based-access-control</code> key in <code>data/solution_features.yaml</code> , tolerated by older Hugo and rejected by newer versions	Duplicate removed
D8	Low	Chinese Developers page rendered the wrong template	A stale <code>content/zh/developers/</code> section shadowed the translated page	Stale section removed
D9	Low	Two translated pages prefixed a static image path with the language code (e.g. <code>/zh/screenshots/...</code>), which would 404	Automated link-prefixing did not distinguish content links from static asset paths	Static asset paths (<code>/screenshots/...</code>) restored to their unprefixed form in the affected files
D10	Low	A stray tool-call artifact (<code><function_calls>...</code>) sat at the end of a source FAQ and had propagated into the translations	Leftover authoring artifact in the English source <code>cost-and-roi-questions.md</code>	Removed from the English source and all three translations

7. Open items and known limitations

7.1 Untranslated pages — closed in v1.1

The pages listed as untranslated in version 1.0 (/about/, /solutions/, /applets/ and others) have all been translated. Every English content path now resolves in Chinese, Bahasa Malaysia and Arabic.

Page	Chinese	Bahasa Malaysia	Arabic
/about/	Translated	Translated	Translated
/solutions/	Translated	Translated	Translated
/applets/	Translated	Translated	Translated

7.2 Documentation tree translation coverage — full parity

Section	English	Chinese	Bahasa Malaysia	Arabic
Marketing pages	62	62	62	62
applets	52	52	52	52
user-guide	43	43	43	43
modules	40	40	40	40
guides	30	30	30	30
business-operations	12	12	12	12
support	10	10	10	10
Other documentation	8	8	8	8
Total	257	257	257	257

Two files use a data-driven catalog layout whose display content lives in structured front matter (applets/applet-catalog.md); per the translation rule that preserves front matter verbatim, the catalog labels on that one page remain in English while its title, description and prose are translated. This is a minor, isolated item and does not affect navigation or any other page.

7.3 Operational notes for BigLedger

- Deployment is manual.** The workflow declares an on: push trigger, but push events do not start a run on this repository — every deployment in its history has been a manual workflow_dispatch. **Pushing to main alone will not publish the site**; the workflow must be run manually from the Actions tab. The full-parity translation release (f6f09779) was deployed this way and is now live (§8).
- Deployment removes files not in the build.** hugo deploy runs with --maxDeletes -1, so anything on S3 that the build does not produce is deleted. This is intentional synchronisation behaviour and should be understood before uploading files to the bucket by hand.
- Hugo version constraint.** The build requires Hugo **extended, v0.146–v0.157**. Below v0.146 the theme fails; v0.158 and above break on removed template APIs. v0.150.0 is verified working.

4. **Assets are not compressed.** Files are served without gzip or Brotli. Enabling compression is a straightforward performance improvement and is recommended as a follow-up.

8. Deployment record

Production deployments for this release, in order:

Run ID	Commit	Result	Timestamp (UTC)
29851585700	e7ba78e3	Success	2026-07-21 17:07
29852104207	8c47d013	Success	2026-07-21 17:14
29852643200	34b9401b	Success	2026-07-21 17:22
29853418642	383c03df	Success	2026-07-21 17:33
29853930911	451837ba	Success	2026-07-21 17:40
29854353385	3eef0e1d	Success	2026-07-21 17:46
29891196921	f6f09779	Success — full-parity translation release (v2.0)	2026-07-22 04:31

Each run builds the site with Hugo, synchronises to the S3 bucket and invalidates CloudFront distribution ELHXIGVKWA8XV. The final run above published the fully-translated site now live at <https://www.bigledger.com/>.

Rollback: the previous site is recoverable from Git history. Checking out an earlier commit and running the deploy workflow restores it, as the bucket is synchronised from the build output rather than modified in place.

9. Acceptance and sign-off

The release described in this document has been **deployed to production** and tested as recorded in §5, including live post-deployment verification (§5.5). Awanjasa submits it for BigLedger's acceptance.

Recommendation: accept. All open translation items from version 1.0 are closed; the site builds cleanly in all four languages at full content parity, and the deployed live site was verified stable across all four languages.

Role	Name	Signature	Date
Prepared by — Awanjasa			
Reviewed by — BigLedger			
Accepted by — BigLedger			

Acceptance decision: ☐ Accepted ☐ Accepted with conditions ☐ Rejected

Conditions or comments:

Prepared by Awanjasa for BigLedger Sdn Bhd · UAT Report v2.0 · 22 July 2026