



User Acceptance Testing Report

BigLedger Corporate Website Rebuild & Replacement

Prepared by: Awanjasa · Prepared for: BigLedger Sdn Bhd

Production URL: <https://www.bigledger.com/>

Document control

Field	Value
Document title	UAT Report — BigLedger Corporate Website Rebuild
Version	1.0
Status	Awaiting client sign-off
Date issued	22 July 2026
Prepared by	Awanjasa
Prepared for	BigLedger Sdn Bhd
Repository	bigledger/blg-www
Release under test	3eef0e1d
Environment	Production — AWS S3 + CloudFront (ELHXIGVKA8XV)

1. Purpose

This report records the User Acceptance Testing of the rebuilt BigLedger corporate website, which now replaces the previous site at www.bigledger.com. It states what was delivered, what was tested and how, the defects found and resolved during testing, the limitations that remain open, and the deployment record — so that BigLedger can accept or reject the release on evidence rather than assertion.

2. Scope

In scope

- Rebuild of the public corporate website on the Hugo static site generator
- Custom marketing design system (the bl - component library) replacing the stock theme presentation
- Multi-language delivery: English, Chinese, Bahasa Malaysia, Arabic (with right-to-left support)
- Product, solution, compliance and documentation content

- Build and release pipeline to AWS S3 with CloudFront invalidation
- Replacement of the previous production site

Out of scope

- Migration or redesign of the BigLedger application itself
- Full translation of the documentation tree (see §7, Open items)
- Content authoring for pages listed as untranslated in §7

3. Delivery summary

Measure	Value
Pages published	915
Content source files	568
Languages	4 (en, zh, ms, ar)
Commits in project history	85
Project period	12 August 2025 – 22 July 2026
Release under test	3eef0e1d

3.1 Final release contents

The release under test consolidates the following work:

Commit	Delivered
fb07505d	E-Invoice & PEPPOL page rebuilt as a full marketing page; documentation contents menu redesigned; Malay, Chinese and Arabic translations for the E-Invoice, Pricing, Contact and Developers pages; BigLedger favicon set
22d36b63	Cache-Control headers applied to all deployed assets
e7ba78e3	Mobile hero corrections — badge overlap, off-centre widget
8c47d013	Content-hash cache busting for CSS and JavaScript
34b9401b	Mobile page-zoom defect and hero text/animation overlap
383c03df	Scroll-linked page transitions; cursor-lit platform tiles
451837ba	Industries grid empty-cell correction
3eef0e1d	Platform tile divider refinement

4. Test approach

Testing was performed against the **live production site** at <https://www.bigledger.com/> after each deployment, using:

- **Automated crawl** of the published sitemap, checking HTTP status and response time
- **Headless browser testing** (Chromium) at desktop and mobile viewports, capturing JavaScript console errors and failed network requests
- **Layout measurement** via the DOM — element geometry read directly rather than judged by eye
- **Byte comparison** of deployed files against the approved build (SHA-256)

Viewports exercised: 1440×950 (desktop), 414×896, 390×844 and 360×800 (mobile).

Note on independence: the results in §5 were produced by the implementer's own automated tests. They are offered as evidence, not as a substitute for BigLedger's own acceptance testing. The sign-off block in §9 is deliberately left unsigned.

5. Test results

5.1 Availability and performance

#	Test	Method	Result
A1	All published pages reachable	Sitemap crawl, 150-page random sample of 914	Pass — 0 non-200 responses
A2	Response time acceptable	Same crawl	Pass — 0.10 s average, 0.18 s slowest
A3	Site reachable on all hostnames	<code>www</code> , <code>apex</code> , and <code>http</code>	Pass — all resolve 200 to https://www.bigledger.com/
A4	Core assets served	CSS, JS, favicons, manifest, sitemap, robots.txt	Pass — all 200

5.2 Functional and visual

#	Test	Method	Result
F1	Key pages load in all 4 languages	10 pages × 4 languages	Pass with exceptions — see §7
F2	No JavaScript errors	6 pages × desktop and mobile	Pass — 0 errors, 0 failed requests
F3	No horizontal overflow	6 pages × desktop and mobile	Pass
F4	Arabic renders right-to-left	<code>dir=rtl</code> and visual check	Pass

#	Test	Method	Result
F5	Browser tab icon displays	7 declared icons, all sizes fetched	Pass
F6	Scroll transitions reversible	Opacity measured at fixed scroll offsets, both directions	Pass — symmetric
F7	Platform tiles respond to cursor	CSS custom properties measured during pointer movement	Pass
F8	Deployed files match approved build	SHA-256, 18 pages + 13 assets	Pass — only the build timestamp differs

5.3 Mobile

#	Test	Method	Result
M1	Page renders at true device scale	Document width vs viewport width at 360/390/414 px	Pass — equal at all three
M2	Hero elements do not overlap	Element geometry measured	Pass
M3	Hero animation visible without scrolling	Canvas position vs viewport height	Pass
M4	Hero animation running	Canvas pixel sampling over time	Pass

6. Defects found and resolved during UAT

All defects below were found during testing of this release and fixed before sign-off was requested.

#	Severity	Defect	Root cause	Resolution
D1	High	Entire site displayed at roughly half scale on phones	The closed mobile navigation drawer is <code>position: fixed</code> and parked past the right edge; fixed elements ignore <code>body { overflow-x: hidden }</code> , so the document measured 725 px wide on a 390 px device and the browser zoomed out to fit	<code>overflow-x: clip</code> on <code><html></code> (<code>clip</code> , not <code>hidden</code> , to preserve the sticky header) and the closed drawer set to <code>visibility: hidden</code>

#	Severity	Defect	Root cause	Resolution
D2	High	Deployed changes did not reach returning visitors	Assets were uploaded with no <code>Cache-Control</code> header; browsers applied heuristic caching. A subsequent fix set a one-hour <code>max-age</code> on CSS while the stylesheet URL carried no version, making staleness worse	<code>Cache-Control</code> policy per file type, plus a content-hash query on CSS and JavaScript so the URL changes only when the file does
D3	Medium	Hero paragraph rendered on top of the hero animation on phones	Desktop overlap offsets (<code>margin-top: -4cm</code>) remained active once the layout stacked	Offsets reset below 980 px, declared after the language-specific rules so they win the cascade
D4	Medium	Accreditation badge unreadable behind the headline on phones	<code>margin-top: -3cm</code> on the headline row applied to the stacked mobile layout, overlapping the badge by 73 px	Reset to 0 with a 1-inch separation
D5	Low	Hero animation shifted off-centre and clipped on phones	<code>margin-left: 1.5cm</code> intended for the desktop column layout	Reset at mobile breakpoints
D6	Low	Empty bordered cell in the Industries grid	Seven cards in a four-column grid left an empty eighth cell that the container border outlined	Last card spans the remaining columns; reset to a single column below 480 px
D7	Low	Build failure on current Hugo releases	Duplicate <code>role-based-access-control</code> key in <code>data/solution_features.yaml</code> , tolerated by older Hugo and rejected by newer versions	Duplicate removed
D8	Low	Chinese Developers page rendered the wrong template	A stale <code>content/zh/developers/</code> section shadowed the translated page	Stale section removed

7. Open items and known limitations

These are **known and accepted at the time of sign-off**, not defects introduced by this release.

7.1 Untranslated pages

The following return HTTP 404 if a localised URL is entered directly. **No link on the site points to them** — navigation falls back to the English page, so no visitor reaches a dead end through normal use. Verified: zero links to these exact URLs from their respective language homepages.

Page	Chinese	Bahasa Malaysia	Arabic
/about/	Not translated	Not translated	Not translated
/solutions/	Not translated	Not translated	Not translated
/applets/	Translated	Not translated	Not translated

7.2 Documentation tree translation coverage

Section	English	Chinese	Bahasa Malaysia	Arabic
Marketing pages	62	50	46	46
applets	52	52	0	0
user-guide	43	20	8	3
modules	40	35	23	22
guides	30	1	0	0
business-operations	12	1	0	0
support	10	1	0	0
Other documentation	8	3	0	0
Total	257	163	77	71

Completing the documentation tree in all three additional languages is a substantial body of work and is recommended as a separate engagement.

7.3 Operational notes for BigLedger

1. **Deployment is manual.** The workflow declares an on: push trigger, but push events do not start a run on this repository — every deployment in its history has been a manual workflow_dispatch. **Pushing to main alone will not publish the site**; the workflow must be run manually from the Actions tab.
2. **Deployment removes files not in the build.** hugo deploy runs with --maxDeletes -1, so anything on S3 that the build does not produce is deleted. This is intentional synchronisation behaviour and should be understood before uploading files to the bucket by hand.
3. **Hugo version constraint.** The build requires Hugo **extended, v0.146–v0.157**. Below v0.146 the theme fails; v0.158 and above break on removed template APIs. v0.150.0 is verified working.
4. **Assets are not compressed.** Files are served without gzip or Brotli. Enabling compression is a straightforward performance improvement and is recommended as a follow-up.

8. Deployment record

All deployments to production for this release, in order:

Run ID	Commit	Result	Timestamp (UTC)
29851585700	e7ba78e3	Success	2026-07-21 17:07
29852104207	8c47d013	Success	2026-07-21 17:14
29852643200	34b9401b	Success	2026-07-21 17:22
29853418642	383c03df	Success	2026-07-21 17:33
29853930911	451837ba	Success	2026-07-21 17:40
29854353385	3eef0e1d	Success	2026-07-21 17:46

Each run builds the site with Hugo, synchronises to the S3 bucket and invalidates CloudFront distribution ELHXIGVKWA8XV.

Rollback: the previous site is recoverable from Git history. Checking out an earlier commit and running the deploy workflow restores it, as the bucket is synchronised from the build output rather than modified in place.

9. Acceptance and sign-off

The release described in this document has been delivered to production and tested as recorded in §5. Awanjasa submits it for BigLedger's acceptance.

Recommendation: accept, with the open items in §7 tracked separately.

Role	Name	Signature	Date
Prepared by — Awanjasa			
Reviewed by — BigLedger			
Accepted by — BigLedger			

Acceptance decision: ☐ Accepted ☐ Accepted with conditions ☐ Rejected

Conditions or comments: